

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060061-4  
CONTRACT INSPECTION REPORT

25X1

TO:  ENGINEERING SECTION/CB/PD/OL	DATE 1 October 1964
	INSPECTION REPORT NO. (If final, so state) 13
	ESTIMATED COMPLETION DATE July 1965
NAME OF CONTRACTOR  	
TYPE OF COMMODITY OR SERVICE  Aspheric Lens Study	
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED <u>54%</u>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

**OVERALL PERFORMANCE OF CONTRACTOR**

- |   |  |   |  |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input checked="" type="checkbox"/> ABOVE AVERAGE | 5. <input type="checkbox"/> BELOW AVERAGE   | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> EXCELLENT   | 4. <input type="checkbox"/> AVERAGE                  | 6. <input type="checkbox"/> BARELY ADEQUATE |  |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

- |  |  |
|--|--|
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED | <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE |
| <input type="checkbox"/> TERMINATE                         | <input type="checkbox"/> OTHER (Specify)                                   |

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
1 October 1964 telephone conversation.

	NGA Review Complete	DIVISION Plans and Development Staff

25X1

This contract is in the process of being expanded in scope and the contract period is being lengthened. A monitoring trip is scheduled for 6 October 1964.